COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 04/ 2019

ESTI MATE SUMVARY 09: 35: 32
CONTI D; C20855 ESTI MATE NO. 0004 PROG SPEC YR: 2005
PCN: 20855- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 37.0 DAYS TIVE ALLOW 60 WORK DAYS
US 385 @ CHEYENNE WELLS 90 DEG PERCENT TIME:  61.67 ORI G TI ME ALLOW 60 WORK DAYS
PROJECT NO. STA3851-017
US 385 @ CHEYENNE WELLS 90 DEG
NAMVE OF ROAD:
PROJECT COUNTI ES: CHEYENNE
CONTRACTOR:
JALI SCO | NTERNATI ONAL, | NC. PAY PERI OD ENDI NG 09/ 30/ 2019 DATE TI ME STARTED 04/29/2019
6663 COLORADO BLVD. DATE LET 11/ 08/ 2018 DATE WORK BEGAN  04/29/2019
DATE AWARDED 11/ 30/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/17/2018 DATE ACCEPTED
COMMVERCE CI TY CO 80022 (303) 287- 8905 DATE NOTI CE TO PROCEED 04/ 29/ 2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 2,274, 193.56 PARTI Cl PATI NG $ 1, 047, 008. 04 $ 601, 370. 10
AWARD PRQIECT AMT: $  2,185,498.15 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 46. 04% TOTAL EARNI NGS 1, 047, 008. 04 601, 370. 10
FUNDS AVAI LABLE: $ 1,227,185.52 STOCKPI LED MATERI ALS 0.00 -115,463.13
GROSS EARNI NGS 1, 047, 008. 04 485, 906. 97
TOTAL CLAI VS $ 0.00 RETAI NAGE -28,260. 24 -17,516. 10
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1,018, 747. 80 468, 390. 87
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 1,018, 747. 80 468, 390. 87
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 468, 390. 87

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0004

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

202- 00010

202- 00220

202- 00240

202- 00250

202- 00810

202- 00821

203- 00010

203- 00060

203- 01500

207- 00205

207- 00210

ROADWAY

C20855
20855- BI D
STA3851- 017
| TEM
DESCRI PTI ON
Rem Tree Renpval of Tree

Renoval of Asphalt Mat

*Renoval

of Asphalt Mat (Pl aning)

*Reroval

of Pavenent Marking

Rernoval of Ground Sign

Renoval of Sign Panel

Uncl assi fied Excavation (Conplete In Place)

Enbanknent Materi al

(Conpl ete In Place)

Bl adi ng

Topsoi |

St ockpi |l e Topsoi l

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
EACH
3, 822. 99000
433.000
sy
12. 50000
12, 331. 000
5%
3. 15000
614. 000
SF
3. 15000
35. 000
EACH
340. 00000
1. 000
EACH
195. 00000
2, 632. 000
oy
22.00000
357. 000
cy
21. 00000
40. 000
HOUR
130. 00000
270. 000
cy
16. 00000
270. 000
oy

12. 50000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

0. 000
433. 000
433. 000

12, 323. 000
0. 000
12, 323. 000

0. 000
0. 000
0. 000

0. 000
35. 000
35. 000

0. 000
0. 000
0. 000

1, 615. 000
277.000
1,892. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

270. 000
0. 000
270. 000

Page 2

ESTI MATE RUN 10/ 04/ 2019

5,412

11, 900

6, 094

.00

50

.00

.00

00

.00

00

.00

.00

.00

.00

09: 35: 32

AMOUNT

3,822

5,412

38, 817

11, 900

41, 624

3,375

99

50

45

.00

00

.00

00

.00

.00

.00

00



CONTI D: C20855 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20855-BI D ESTI MATE RUN 10/ 04/ 2019
PRQJECT: STA3851- 017 ESTI MATE NO. 0004 09: 35: 32
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0055 208-00002 *Erosion Log Type 1 (12 Inch) 1, 200. 000 900. 000
LF 0. 000 0. 00
5. 50000 900. 000 4, 950. 00
0060 208-00035 *Aggregate Bag 1, 400. 000 1, 400. 000
LF 0. 000 0. 00
6. 25000 1, 400. 000 8, 750. 00
0065 208-00046 Pre-fabricated Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
2,400. 00000 1. 000 2,400. 00
0070 208-00075 Pre-fabricated Vehicle Tracking Pad 0. 000 0. 000
EACH 0. 000 0. 00
760. 00000 0. 000 0.00
0075 208-00103 Renoval and Disposal of Sedinent (Labor) 40. 000 0. 000
HOUR 0. 000 0. 00
40. 00000 0. 000 0. 00
0080 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 20. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0.00
0085 208-00106 Sweepi ng (Sedi ment Renoval) 160. 000 10. 500
HOUR 14.500 2,610.00
180. 00000 25. 000 4,500. 00
0090 208-00207 Erosi on Control Managenent 20. 000 5. 000
DAY 4.000 840. 00
210. 00000 9. 000 1, 890. 00
0095 210-04010  Adjust Manhol e 4. 000 0. 000
EACH 0. 000 0. 00
1, 050. 00000 0. 000 0. 00
0100 210-04050 Adj ust Val ve Box 6. 000 0. 000
EACH 4.000 1, 500. 00
375. 00000 4.000 1, 500. 00
0105 212-00006  *Seeding (Native) 0. 500 0. 000
ACRE 0. 000 0. 00

1, 530. 00000 0. 000 0. 00



CONTI D: C20855 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20855-BI D ESTI MATE RUN 10/ 04/ 2019
PRQJECT: STA3851- 017 ESTI MATE NO. 0004 09: 35: 32
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0110 212-00032  *Soi |l Conditioning 0. 500 0. 000
ACRE 0. 000 0. 00
9, 840. 00000 0. 000 0. 00
0115 213-00012 *Spray-on Mil ch Bl anket 0. 200 0. 000
ACRE 0. 000 0. 00
2,280. 00000 0. 000 0.00
0120 216-00201  *Soil Retention Bl anket (Straw Coconut) (Biodegradable 2, 420. 000 0. 000
d ass
SY 0. 000 0. 00
2.15000 0. 000 0. 00
0125 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 584. 000 0. 000
TON 0. 000 0. 00
175. 00000 0. 000 0.00
0130 403-34751  *Hot M x Asphalt (Gading SX) (75) (PG 64-28) 3, 796. 000 0. 000
TON 0. 000 0. 00
131. 00000 0. 000 0. 00
0135 411-10255 *Enulsified Asphalt (Sl ow Setting) 1, 693. 000 0. 000
GAL 0. 000 0. 00
3.15000 0. 000 0.00
0140 412-00600 Concrete Paverent (6 Inch) 576. 000 0. 000
Sy 0. 000 0. 00
104. 00000 0. 000 0. 00
0145 412-00900 Concrete Pavenent (9 Inch) 3, 593. 000 0. 000
Sy 3, 593. 000 370, 079. 00
103. 00000 3, 593. 000 370, 079. 00
0145 MATERI AL ALLOWANCE Epoxy Coating, Dowel 3,592.999
SY -3,592.999 -7,924.00
2.20540 0. 000 0. 00
0145 MATERI AL ALLOMANCE Concrete Pavenent Conponents 3, 593. 000
Sy -3, 593. 000 - 64, 010. 19
17. 81525 0. 000 0.00
0150 603-01240 24 Inch Reinforced Concrete Pipe 8. 000 8. 000
LF 0. 000 0. 00

370. 00000 8. 000 2,960. 00



CONTI D: C20855 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20855-BI D ESTI MATE RUN 10/ 04/ 2019
PRQJECT: STA3851- 017 ESTI MATE NO. 0004 09: 35: 32
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0155 609-21020 Curb and Gutter Type 2 (Section I1-B) 2,557. 000 0. 000
LF 1, 801. 000 59, 433. 00
33. 00000 1, 801. 000 59, 433. 00
0160 612-00101 Delineator (Drivable Concrete Installation) (Type 1) 8. 000 0. 000
EACH 0. 000 0. 00
130. 00000 0. 000 0. 00
0165 612-00103 Delineator (Drivable Concrete Installation) (Type IIl) 3.000 0. 000
EACH 0. 000 0. 00
150. 00000 0. 000 0. 00
0170 614-00011 Sign Panel (Cass I) 290. 600 0. 000
SF 0. 000 0. 00
26. 00000 0. 000 0. 00
0175 614-00012 Sign Panel (Cass I1) 69. 000 0. 000
SF 0. 000 0.00
57. 00000 0. 000 0. 00
0180 614-01512 Steel Sign Support (2-1nch Round) (Post) 135. 300 0. 000
LF 0. 000 0. 00
16. 00000 0. 000 0. 00
0185 614-01522  Steel Sign Support (2-1nch Round)(Socket) 11. 000 0. 000
EACH 0. 000 0. 00
130. 00000 0. 000 0. 00
0190 614-01575 Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 256. 800 0. 000
LF 0. 000 0. 00
21. 00000 0. 000 0. 00
0195 614-01578 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 23.000 0. 000
EACH 0. 000 0.00
790. 00000 0. 000 0. 00
0200 625-00000 *Construction Surveying 1. 000 0. 450
LS 0. 260 7,930. 00
30, 500. 00000 0.710 21, 655. 00
0205 626-00000 *Mobi | i zation 1. 000 0. 500
LS 0. 100 17,500. 00

175, 000. 00000 0. 600 105, 000. 00



CONTI D:

ROADWAY

CAT NO0200

0210 626-01104

0215 627-00008

0216 627-00013

0220 627-01010

0225 627-02010

0230 627-30324

0235 627-30326

0240 627-30408

0245 630- 00000

0250 630-00007

0255 630-00012

C20855
20855-BID
STA3851- 017
| TEM
DESCRI PTI ON

*Public Information Services (Tier V)

*Modi fi ed Epoxy Pavenent Marking

Pvnt Mg Paint (H gh Build) Pavenent Marking Paint

(High Buil d)

*Preformed Pl astic Paverment Marking (Type I)(Inlaid)

*Preformed Plastic Paverent Marking (Type Il) (Inlaid)

*Preformed Pl astic Pavenment Marking (Wrd- Synbol)

(Type I)

*Preformed Plastic Paverent Marking (Word -
(Type 11

*Pref ormed Thernopl asti c Paverent Marki ng (Shield)

Fl aggi ng

Traffic Control Inspection

Traffic Control Managenent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
LS
6, 900. 00000
39. 000
GAL
340. 00000
95. 000
GAL
60. 00000
43.000
SF
16. 75000
36. 000
SF
22. 00000
117. 000
SF
20. 00000
179. 000
SF
22. 00000
808. 000
SF
26. 00000
100. 000
HOUR
26. 00000
80. 000
DAY
260. 00000
20. 000
DAY

775. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 600
0.200
0. 800

0. 000
0. 000
0. 000

0. 000
95. 000
95. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

19. 000
28. 000
47.000

8. 000
0. 000
8. 000
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ESTI MATE RUN 10/ 04/ 2019

1, 380.

5, 700.

7, 280.

00

.00

00

.00

.00

.00

.00

.00

.00

00

.00

09: 35: 32

AMOUNT

5, 520.

5, 700.

12, 220.

6, 200.

00

.00

00

.00

.00

.00

.00

.00

.00

00

00



CONTI D

ROADWAY

CAT NO0200

0260 630-80335

0265

630- 80341

0270

630- 80342

0275

630- 80344

0280

630- 80350

0285

630- 80355

0290

630- 80360

0295

630- 80363

0300

630- 80380

0305

700- 70010

0310 700-70011

C20855
20855-BID
STA3851- 017
| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

Barri cade (Type 3 MA) (Tenporary)

Construction Traffic Sign (Panel

Construction Traffic Sign (Panel

Si ze A)

Si ze B)

Construction Traffic Sign (Special)

Panel

Verti cal

Portabl e Message Sign Panel

Drum Channel i zi ng Devi ce

Drum Channel i zi ng Device (Wth Light) (Flashing)

Traffic Cone

F/ A M nor Contract Revisions

F/ A Partnering

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
20. 000
EACH
130. 00000
120. 000
EACH
65. 00000
40. 000
EACH
110. 00000
430. 000
SF
21. 00000
51. 000
EACH
26. 00000
3. 000
EACH
9, 000. 00000
50. 000
EACH
44. 00000
25. 000
EACH
87. 00000
25. 000
EACH
14. 00000
25, 000. 000
FA
1. 00000
5, 000. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

8. 500
0. 000
8. 500

57.500
0. 000
57. 500

20. 000
0. 000
20. 000

210. 000
0. 000
210. 000

25.500
0. 000
25.500

1.500
0. 000
1.500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

6. 000
0. 000
6. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 7

ESTI MATE RUN 10/ 04/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 35: 32

AMOUNT

1, 105.

3,737

2,200

4,410

663.

13,500

84.

00

50

00

00

00

00

.00

.00

00

.00

.00



CONTI D

CAT NO0200

0315

0320

0325

0330

0335

0340

0345

0346

0347

700- 70016

700-70019

700- 70023

700- 70025

700- 70034

700- 70035

700- 70380

900- 00006

900- 00006

CAT NO0201

0350

C20855 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
20855- BI D ESTI MATE RUN 10/ 04/ 2019
STA3851- 017 ESTI MATE NO 0004 09: 35: 32
CURRENT PREV QTY/ AMOUNT
| TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
DESCRI PTI ON UNI TS QTY TO DATE PERI CD ANMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
ROADWAY
F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
F/ A Asphalt Cenment Cost Adj ustnent 15, 222. 910 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
F/ A On-The-Job Trai nee 3, 200. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
F/A Quality Incentive Payment 34, 273. 350 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
F/ A Hi gh Speed Internet 2, 000. 000 0. 000
FA 155. 240 155. 24
1. 00000 155. 240 155. 24
F/ A Railroad Right of Entry 1, 525. 000 1, 525. 000
FA 0. 000 0. 00
1. 00000 1, 525. 000 1, 525. 00
F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
Added Item (Dol lar)/ Tenporary Item - PreMbilization 0. 000 0. 000
Cost s
DOL 0. 000 0. 00
1. 00000 0. 000 0.00
Added Item (Dol lar)/ Price Reduction - Overweight 0. 000 0. 000
Loads
DOL -60. 000 -60. 00
1. 00000 -60. 000 -60. 00
CAT 0200 CURRENT AMI $ 1,816,476.90%  425,819.55% 745, 028. 68
Local Agency Itemns
Renoval of Headwal | 2.000 2.000
EACH 0. 000 0. 00
1, 900. 00000 2.000 3, 800. 00

202- 00015



CONTI D: C20855 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20855-BI D ESTI MATE RUN 10/ 04/ 2019
PRQJECT: STA3851- 017 ESTI MATE NO. 0004 09: 35: 32
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Local Agency Itens

0355 202-00019 Renoval of Inlet 3. 000 3. 000
EACH 0. 000 0.00
925. 00000 3. 000 2,775.00
0360 202-00035 Renoval of Pipe 101. 000 101. 000
LF 0. 000 0. 00
33. 00000 101. 000 3,333.00
0365 202-00200 Renoval of Sidewal k 221.000 0. 000
SY 0. 000 0. 00
10. 00000 0. 000 0. 00
0370 202-00202 Renoval of CGutter 160. 000 52. 000
LF 108. 000 1, 728. 00
16. 00000 160. 000 2,560. 00
0375 202-00203 Renoval of Curb and Gutter 2,381. 000 487. 000
LF 1, 893. 000 14,197.50
7.50000 2, 380. 000 17, 850. 00
0380 202-00210 Renoval of Concrete Pavenent 236. 400 31. 400
Sy 205. 000 3,464.50
16. 90000 236. 400 3,995. 16
0385 304-06000 Aggregate Base Course (Cl ass 6) 2,444,000 751. 860
TON 1,674.190 73, 664. 36
44.00000 2,426. 050 106, 746. 20
0385 MATERI AL ALLOMANCE ABC (O 6) 1,674.190
TON -1,674.190 -43,528.94
26. 00000 0. 000 0. 00
0390 507-00000 Concrete Slope and Ditch Paving 19. 000 0. 000
cY 5. 500 4,125.00
750. 00000 5.500 4,125.00
0395 603-02185  23x14 Inch Reinforced Concrete Pipe Elliptical 128. 000 128. 000
(Conplete In
LF 0. 000 0. 00
130. 00000 128. 000 16, 640. 00
0400 603-02245  30x19 Inch Reinforced Concrete Pipe Elliptical 217. 000 217. 000
(Conplete In
LF 0. 000 0. 00

175. 00000 217.000 37, 975. 00



CONTI D: C20855 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20855- BI D ESTI MATE RUN 10/ 04/ 2019
PRQJECT: STA3851- 017 ESTI MATE NO. 0004 09: 35: 32
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Local Agency Itens

0405 603-05024 24 Inch Reinforced Concrete End Section 1. 000 1. 000
EACH 0. 000 0. 00
3, 370. 00000 1. 000 3,370. 00
0410 603-05118  23x14 Inch Reinforced Concrete End Section Elliptical 2. 000 2.000
EACH 0. 000 0. 00
3, 760. 00000 2.000 7,520. 00
0415 603-05124  30x19 Inch Reinforced Concrete End Section Elliptical 1. 000 1. 000
EACH 0. 000 0. 00
4, 050. 00000 1. 000 4, 050. 00
0420 604- 00550 Inlet Type D (Special) 1. 000 1. 000
EACH 0. 000 0. 00
9, 600. 00000 1.000 9, 600. 00
0425 604-16005 Inlet Type 16 (5 Foot) 3. 000 2.700
EACH 0. 300 1, 962. 00
6, 540. 00000 3. 000 19, 620. 00
0430 604-19415 Inlet Type R Special (15 Foot) 1. 000 0.500
EACH 0. 500 3,825.00
7,650. 00000 1. 000 7,650. 00
0435 604-25005 Vane Grate Inlet (5 Foot) 1. 000 0.900
EACH 0. 100 650. 00
6, 500. 00000 1. 000 6, 500. 00
0440 608-00000 Concrete Sidewal k 1, 039. 000 0. 000
SY 0. 000 0. 00
76. 00000 0. 000 0. 00
0445 608-00010 Concrete Curb Ranp 192. 000 0. 000
Sy 0. 000 0. 00
148. 00000 0. 000 0. 00
0450 608-00015 Det ect abl e War ni ngs 227.000 0. 000
SF 0. 000 0. 00
35. 00000 0. 000 0. 00
0455 609-21020 Curb and Gutter Type 2 (Section I1-B) 600. 000 0. 000
LF 0. 000 0. 00

33. 00000 0. 000 0. 00



CONTI D:

CAT NO0201

0460 609-24000

CAT NO0400

0465 620-00001

0470 620-00011

0475 620-00020

C20855
20855- Bl D
STA3851- 017
| TEM
DESCRI PTI ON
Local Agency |tens

Gutter Type 2 (Special)

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Field Ofice (Cass 1)

Field Laboratory (O ass 1)

Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNI TS QTY TO DATE
UNI'T PRI CE
170. 000 0. 000
LF 0. 000
44. 00000 0. 000
CAT 0201 CURRENT AMI $  413,846.66$
1. 000 1. 000
EACH 0. 000
21, 000. 00000 1. 000
1. 000 1. 000
EACH 0. 000
22, 000. 00000 1. 000
2.000 2.000
EACH 0. 000
435. 00000 2.000
CAT 0400 CURRENT AMT $ 43,870.00 $

PRQIECT TOTAL

60,087.42%

CURRENT AMI $ 2,274,193.56 $ 485,906.97 $ 1, 047, 008.

Page

11

ESTI MATE RUN 10/ 04/ 2019

09: 35

AMOUNT

258, 109.

21, 000.

22, 000.

132

00

00



